

+ Landslide Prevention and Education Programme among the Aetas




Looking Beyond Disaster 4 (LBD4 action plan)

Eileen Macapagal, Rosemarie Galicio

Karen Alarcon, Suzzaine Vargas




VISION



“The Landslide Prevention & Education Programme among the Aetasis to raise awareness among the youth regarding disaster management”



MISSION



- Develop environmental awareness
- Strengthen community participation in preserving nature
- Instill disaster awareness among youth

+ BACKGROUND

AETAS

- The Aetas live in the northern part of the Philippines on the island of Luzon.
- They are one of the first inhabitants of the Philippines



SUBIC

- Subic is a municipality in the province of zambales
- Located along the northern coast of subic bay



+ BEFORE



AFTER



ACTION PLAN SUMMARY



■ LANDSLIDE PREVENTION

- Tree Planting at Subic, Zambales

■ EDUCATION PROGRAM

- Seminars regarding common calamities in the Philippines
- Seminars regarding:
 - First aid during a natural calamity
 - Useful equipments
 - Basic Necessities
 - Contact persons during calamity
 - Evacuation procedures




VOLUNTEERS



- Biology Society (Students, Faculty & Staff)
- CASE Department (Students, Faculty & Staff)
- ASM Quezon City Chapter (Student members)
- Other volunteers

+ IMPLEMENTATION & TIMELINE OF ACTION PLAN

Target Date of implementation: September 2014 & January 2015



■ TREE PLANTING

■ June 4, 2014 (Meeting with Biology Society)

Planning on how to disseminate information, Canvassing of transportation, Acquisition of seedlings


■ June, July & August

Dissemination of information, confirmation of volunteers, reservation of transportation, delegating responsibilities among members

■ September & January

Designated dates for tree planting

IMPLEMENTATION & TIMELINE OF ACTION PLAN



Target Date of implementation: September 2014 & January 2015

■ TEACHING

■ June 4, 2014 (Meeting with Biology Society)

Planning on how to disseminate information, Canvassing of transportation, Acquisition of materials needed

■ June, July & August

Dissemination of information, confirmation of volunteers, reservation of transportation, delegating responsibilities among members

■ September & January

Designated dates for teaching


+ GOALS

■ TREE PLANTING

- To promote environmental awareness
- To prevent soil erosion & flooding; to minimize air pollution and to promote forest biodiversity

+ GOALS

■ TEACHING



- To teach the Aeta community regarding environmental issues
- To increase the knowledge of the Aeta community regarding evacuation procedure during times of calamities
- Impart knowledge regarding the common calamities occurring in The Philippines




ESTIMATED BUDGET

■ For tree planting:

- Toll fees: maximum of PHP 2,000 (round trip)
- Transportation: Sponsored by G-liner
- Seedlings: Sponsored by FCCI
- Food: shouldered by the participants

■ For Teaching:

- Learning materials: Shouldered by organizers
- Food: shouldered by participants
- Transportation: sponsored by G-liner
- Toll fees: maximum of PHP 2,000 (Roundtrip)



+ Partner institutions/ organizations

- SPUQC


- G-liner

- Eubios Ethics Institute

- AUSN

- FCCI

- ASM





PROGRAM EVALUATION



- Survey questionnaire to be handed out to participants and community for evaluation by the team, for possible follow-up



NEWS

PHILIPPINE NEWS



06:00 | HIWALAY NA LANOSLIDE SA TERNATE, CAVITE, MAHIGIT 100 MET



www.mwebantu.com



<http://www.gaiadiscovery.com/>

+ CONTACT DETAILS

- Suzzaine Ann R. Vargas
 - zaine_vargas@yahoo.com
 - 09067772153
- Eileen Claire A. Macapagal
 - ecamacapagal@gmail.com
 - 0916410817
- Rosemarie C. Galicio
 - galicio_rosemarie@yahoo.com
 - 09265699132
- Karen D. Alarcon
 - ayenn.alarcon@yahoo.com
 - 09178664104



Thank you for listening!

